Duration	Tasks	People Involved
1 week	1. Finalise database and datatype (to Ken)	Oscar
3 weeks	2. Build the login flow pages & API	Ken
< 1 week	3. Gather data list needed from frontend	Eric
1 weeks	1. API key (to Ken)	Oscar
2 weeks	2. filtering dick pic system	Oscar
	3. Build the login flow pages & API	Ken
1 week	1. filtering dick pic system	Oscar
	2. Build the login flow pages & API	Ken
3 weeks	1. provide dummy data (matching system)	ching ching
	2. Gather data list needed from frontend	Eric
	3. Build profile & story matching system	Ken & Oscar
	4. Build story clustering system	Ken & Oscar
6 weeks	1. provide dummy data (coupon)	ching ching
	2. Gather data list needed from frontend	Eric
	3. Build purchase & chatbox & QR code & profile	Ken & Oscar
1 weeks	Refine & internal testing	ALL
	1 week 3 weeks < 1 week 1 weeks 2 weeks  1 week 3 weeks	<ol> <li>week</li> <li>Finalise database and datatype (to Ken)</li> <li>weeks</li> <li>Build the login flow pages &amp; API</li> <li>1 week</li> <li>API key (to Ken)</li> <li>weeks</li> <li>filtering dick pic system</li> <li>Build the login flow pages &amp; API</li> <li>week</li> <li>filtering dick pic system</li> <li>Build the login flow pages &amp; API</li> <li>weeks</li> <li>provide dummy data (matching system)</li> <li>Gather data list needed from frontend</li> <li>Build profile &amp; story matching system</li> <li>Build story clustering system</li> <li>provide dummy data (coupon)</li> <li>Gather data list needed from frontend</li> <li>Build purchase &amp; chatbox &amp; QR code &amp; profile</li> </ol>